

---

# AGL Special SAT

## IVI-Product Ready Profile (IVI-PR)

6.Aug.2020  
TOYOTA MOTOR CORPORATION

# Special SAT Schedule

---

No.	Day	Agenda
#1	6/Aug.	<ul style="list-style-type: none"><li>-Toyota will share the function list proposal for trial software.</li><li>-Denso will share the RBA development Schedule.</li><li>-Panasonic will share Profile Configuration proposal.</li></ul>
#2	20/Aug.	<ul style="list-style-type: none"><li>-Toyota will explain the answer from the members(Please ask on JIRA ticket)</li><li>-Panasonic will update the proposal and also share Profile Configuration proposal.</li><li>-Renesas will share the BSP development Schedule.</li></ul>
#3	3/Sep.	<ul style="list-style-type: none"><li>-Members review Profile Configuration and request Jan-Simon to prepare PR profile.</li><li>-Member function list for Trial software as final.</li><li>-Toyota prepare high level Software Architecture and member review.</li></ul>
#4	17/Sep.	<ul style="list-style-type: none"><li>-Member discuss Software Architecture (more detail than #3).</li></ul>
#5	1/oct.	<ul style="list-style-type: none"><li>-Member review Schedule, Software Architecture, function list and RR(Role and Responsibility) for trial period as final.</li></ul>

# 1. OEM Specification Request

---

## ①Hearing for OEM•Tier1 (~8/6)

What are high priority modules•tests for IVI-PR?

## ②Add requirements (9/E)

ProductReady\_Spec\_Ver.0.10Draft JIRA: [SPEC-3527](#)

\*) Toyota has already described a part of BaseSystem.)

We ask the members to add the requirements to the document.

## ③Select Trial development items (9/E)

From October, IVI-PR Trial development will start.


## 2. Toyota current idea

---

- We introduce the current Toyota proposal for IVI-PR
  - Architecture Diagram in AGL Spec ver1.0
  - Issues for current AGL
  - Development items
  - Schedule
- This proposal will be revised by collecting your opinions.

# Architecture Diagram in AGL Spec ver1.0

IVI-PR  
Target Area




Security

BaseSystem

# Issues for current AGL (Toyota-plan)

Layer	issues	Toyota plan
App-FW① AFW AF-Binder	<ul style="list-style-type: none"><li>• Difficult to develop application → Complex, few tools</li><li>• Security requirement mismatch → Binder, Smack vs SELinux</li></ul>	Toyota plans code drop of a developed product equivalent to App-FW after 2021.  Toyota proposes as a standard product code of IVI profile.
App-FW② WindowManager AudioManager	<ul style="list-style-type: none"><li>• OEMs need to make major modifications for App-FW when they select new HMI.</li><li>• OEMs need to fix App-FW in a short period of time because the version of software (e.g. Weston) depending on App-FW is frequently updated. → App-FW that is compatible with many HMIs is difficult to develop</li></ul>	
PF-Services/ Automotive-Services	<ul style="list-style-type: none"><li>• Commercial software has a lower total development cost than AGL, and it's difficult to consider introducing AGL as a product. (e.g.) BT, Radio</li></ul>	To be discussed

# Schedule (Toyota-plan@trial)



# Development items (Toyota-plan@trial)

---

	<b>Development items</b>
Test Apps Test Service Development	<ul style="list-style-type: none"><li>• Develop test apps and services to evaluate the target package. → improve AGL software e.g.) HVAC, Navi, HomeScreen, Service-CAN</li></ul>
Package development	<ul style="list-style-type: none"><li>• BaseSystem Health Monitoring Error Management Power Management Resource Management Vehicle Bus (CAN, position)</li><li>• RBA【DN】</li></ul>
Evaluation	<ul style="list-style-type: none"><li>• Evaluate the target package Unit-Test System-Test e.g.) resources(cpu, memory), performance</li></ul>